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SECTION B: Basis for Amendment

1. The BVU Authority (BVUA or Authority) owns and operates a sewage collection system

located in Bristol. Virginia and in a portion of Washington County. Virginia, which

serves approximately 7.652 customers. The Authority’s collection system includes 110
miles of sewer line, two lift stations, and 2,770 manholes. Sewage is ultimately directed
to and treated at a wastewater treatment plant located in and permitted by the State of
Tennessee.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

AMENDMENT TO ORDER BY CONSENT

ISSUED TO

BVU AUTHORITY

FOR

UNPERMITTED DISCHARGES

SECTION A: Purpose

This is an Amendment of an Order by Consent (Amendment) issued 

of Va. Code § 62.1-44.15. between the Department of Environmental 

Authority, regarding its sewage collection system, for the purpose of revising 

of the Order by Consent (Order) and Amendment issued to the BVU Authority 

2019 and March 9. 2021. respectively. This Amendment supersedes and 
Amendment issued by the State Water Control Board to BVU Authority 

2022, the Virginia General Assembly passed Senate Bill 657, which transferred 

issue consent special orders from the Slate Water Control Board to the 
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2.

3.

4.

5.

6.

7.

The State Water Control Board (Board) entered into the Order with BVUA, effective

February 8. 2019, due to continued occurrences of sanitary sewer overflows within the

Authority's sewage collection system.

Due to scheduling issues, BVUA requested changes to the order of some projects

required by the Appendix A Schedule of Compliance contained within the Order and an
extension of deadlines for completion of the work required by those projects.

On March 9. 2021, the Board entered into an Amendment with BVUA, which revised the

Appendix A Schedule of Compliance contained within the Order.

On August 2, 2022, BVUA provided notification to DEQ regarding delays in meeting

some of the deadlines established by the Order and the March 9, 2021 Amendment.

The Authority has requested an extension of some of the deadlines established by the
Order and the March 9, 2021 Amendment. The changes are necessary due to

unforeseeable delays, by the Authority's contractor, associated with permitting issues

regarding proposed construction activities within  a railroad right-of-way. A conilict with

an existing gas utility also contributed to the delays.

Based on the infonnation available to DEQ to date. BVUA is otherwise in compliance

with the Order and is current with all monitoring and reporting requirements.

SECTION C; Agreement and Order

Accordingly, by virtue of the authority granted it in Va. Code § 62.1 -44.15. the

Department orders the BVU Authority, and the BVU Authority agrees to:

Perform the actions described in Appendices A and  B of this Amendment, which

supersedes and terminates the March 9, 2021 Amendment and supersedes Appendix B of
the February 8, 2019 Order. Both the Department and the BVU Authority understand and

agree that this Amendment does not alter, modify or amend any other provision of the
Order and that the unmodified provisions of the Order remain in effect by their own terms.

And it is so ORDERED this day of , 2023.

Jeffrey L. Hurst, Regional Director

Department of Environmental Quality

06 April

vno79457
Jeff.Hurst_signature
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The BVU Authority voluntarily agrees to the issuance of this Order.

112^/2023Date: By:

(Person) (Title)

BVU Authority

Commonwealth of Virginia

City/County of g'> k ■'n g-fp

The foregoing document was signed and acknowledged before me this

J , 20_^, by T)OOo0t4 L-

Tf f&cdcnt ^ CEOt of the BVU Authority, on behalf of 

Notary Public

as 30
Registration No.

My commission expires: 1 a/3i( 
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APPENDIX A

SCHEDULE OF COMPLIANCE

BVUA agrees to implement the following actions contained in the ‘'Beaver Creek Interceptor

Analysis and Modeling Preliminary Engineering Report” dated April 2018 and received by DEQ
on June 18, 2018, and the BVUA Revised Draft Consent Order Schedule dated November 9,

2018 and received by DEQ by electronic transmittal on November 9, 2018, as they relate to the

VCWRLF project for sewer collection system I/I repair and/or replacement work, by the dates
noted below:

BEAVER CREEK INTERCEPTOR

Submit final design plans and specifications for the selected Phase 1 rehabilitation projects

2.

3.

4.

5.

6.

7.

8.

9.

10

within Sewer Shed Basin Area 1 107 to DEQ

Obtain DEQ Approval of Plans and Specifications*

Completed

Completed

Advertise the selected Phase 1 rehabilitation projects within Sewer Shed Basin Area 1 107
Completed

Award contract, issue Notice to Proceed and begin construction

Achieve Substantial Completion

Completed

Completed

Achieve Final Completion of the selected Phase 1 rehabilitation projects within Sewer Shed
Basin Area 1 107 Complete

Submit PER for Phase 1 Flow Equalization (*‘FEQ“) Basin to DEQ

d

Completed

Submit final design plans and specifications for the Phase 1 FEQ Basin to DEQ...Completed

Obtain DEQ Approval of Plans and Specifications*

Advertise Phase 1 FEQ Basin

April 3, 2023

April 16, 2023

11. Award contract, issue Notice to Proceed and begin construction July 20. 2023

12. Achieve Substantial Completion of Phase 1 FEQ Basin October 25, 2024

13. Achieve Final Completion of Phase 1 FEQ Basin November 29, 2024

14. Submit final design plans and specifications for the Beaver Creek Interceptor Rehabilitation

Project Phase 1. located with the 782 Sewer Shed Basin Completed

15. Obtain DEQ Approval of Plans and Specifications* February 17, 2023
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16. Advertise the Beaver Creek Interceptor Rehabilitation Project Phase 1, located within the 782
Sewer Shed Basin February 19, 2023

17. Award contract, issue Notice to Proceed and begin construction of the Beaver Creek

Rehabilitation Project Phase 1, located within the 782 Sewer Shed Basin May 1 1.2023

18. Achieve Substantial Completion of the Beaver Creek Rehabilitation Project Phase I. located
within the 782 Sewer Shed Basin May 15,2024

19. Achieve Final Completion of the Beaver Creek Rehabilitation Project Phase 1, located within
the 782 Sewer Shed Basin June 15. 2024

20. Submit final design plans and specifications for the selected rehabilitation projects within
Sewer Shed Basin Area 1568 to DEQ July 5,2023

21. Obtain DEQ Approval of Plans and Specifications* August 7, 2023

22. Advertise the selected rehabilitation projects within Sewer Shed Basin Area 1568
September 3, 2023

23. Award contract, issue Notice to Proceed and begin construction .November 2, 2023

24. Achieve Substantial Completion December 6, 2024

25. Achieve Final Completion of the selected rehabilitation projects within Sewer Shed Basin
Area 1568 January 17, 2025

26. Submit final design plans and specifications for the selected rehabilitation projects within
Sewer Shed Basin Area 1301 to DEQ May 1.2024

27. Obtain DEQ Approval of Plans and Specifications* June 1,2024

28. Advertise the selected rehabilitation projects within Sewer Shed Basin Area 1301
March 15,2025

29. Award contract, issue Notice to Proceed and begin construction July 1,2025

30. Achieve Substantial Completion June 1,2026

31. Achieve Final Completion of the selected rehabilitation projects within Sewer Shed Basin
Area 1301 July 1,2026

32. Submit final design plans and specifications for selected rehabilitation/replacement Beaver

Creek Interceptor projects to DEQ May 1,2027

33. Obtain DEQ Approval of Plans and Specifications* June 1.2027



projects
March 15.2028

the selected rehabilitation/

July 1.2028

Beaver Creek
November 1,2029

Beaver Creek
December 1,2029

in Items 1 through 37

be received no later than

for the reporting

10, 2023.

submit all requirements of

enforceable part
of the Order.
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34. Advertise the selected rehabilitation/replacement Beaver Creek Interceptor 

35. Award contract, issue Notice to Proceed and begin construction of 

replacement Beaver Creek interceptor projects

36. Achieve Substantial Completion of the selected rehabilitation/replacement 

Interceptor projects

37. Achieve Final Completion of the selected rehabilitation work on the 

Interceptor

38. Notify DEQ in writing within ten days of completion of any item noted 
above.

39. Submit quarterly progress reports to the SWRO. The reports shall 

the 10‘*’ day of the month following the quarter. For example, the report, 

period January 1.2023 through March 31, 2023, shall be due on April 

40. Unless otherwise specified in this Order, the BVU Authority shall 

Appendix A of this Order to:

Ruby Scott

Compliance Auditor

VA DEQ - Southwest Regional Office
355-A Deadmore Street

Abingdon. Virginia 24210
Phone: {276)477-9891

rubv.scott@deq.viminia.gov

* Upon approval by DEQ, said documents/schedules shall become an 
of this Order, as stated in Item 12 of Section E. Administrative  Provisions, 



Revised Draft Consent

transmittal on

system I/l repair

Completed

Completed

Completed

Completed

April 3, 2023

May 3,2023

in Items I through 6

be received no later than

for the reporting

10, 2023.

submit all requirements of

Ruby Scott

Compliance Auditor

VA DEQ - Southwest Regional Office
355-A Deadmore Street

Abingdon. Virginia 24210
Phone: (276)477-9891

rubv.scott@deq.virtzinia.gov

* Upon approval by DEQ, said documents/schedules shall become an enforceable part
of this Order, as stated in Item 12 of Section E. Administrative Provisions, of the Order.
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APPENDIX B

SCHEDULE OF COMPLIANCE

BVUA agrees to implement the following actions contained in the BVUA 
Order Schedule dated November 9, 2018 and received by DEQ by electronic 

November 9. 2018, as they relate to the VCWRLF project for sewer collection 

and/or replacement work, by the dates noted below:

LITTLE CREEK INTERCEPTOR

1. Submit final design plans and specifications

2. Obtain DEQ Approval of Plans and Specifications*

3. Advertise Little Creek Interceptor Project

4. Award contract, issue Notice to Proceed and begin construction

5. Achieve Substantial Completion of project

6. Achieve Pinal Completion of project

7. Notify DEQ in writing within ten days of completion of any item noted 
above.

8. Submit quarterly progress reports to the SWRO. The reports shall 

the 10’^ day of the month following the quarter. For example, the report, 

period January 1,2023 through March 31.2023, shall be due on April 

9. Unless otherwise specified in this Order, the BVU Authority shall 

Appendix B of this Order to:


